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Contract No.: 04-0120F4
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Const Calendar Day: 836
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Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear & Sunny

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Workers @ West Loop near South Deviation Saddle (SDS):
Lance Carlalso (IW)
Luis Plancarte (IW)
Refer to other Cable member’s diaries for an accurate count of workers names that worked today.

Cable operations / Observations:
- Walked the south side & main span catwalk with Roman to verfiy the location and magnitude of twist on

the PWS. Based on the observation, the largest twist on the south side span was 540 degrees clockwise
from direction of hauling and 1080 degrees for the south main span.

- PWS installation: PWS installation for the Jacking & Deviation Saddles began today. Roman and I was
inspecting the installation for the South Deviation Saddle (SDS) operations. During the SDS installation, I
observed near the beginning location of the SDS that the red wire was 2nd and not 3rd per approved
working drawings. I also noticed in the same location that there were 12 wires and not 11 in the first row. I
relayed this information to Brian Boal and showed him the wire layout and he indicated that were not going
to have ABF remove the strand from the saddle as a result of this. Issue resolved.
- Observed some twisting in the PWS at SDS before the PWS was being installed. Told the workers and
they understood it was to be fixed before PWS installation. After lunch, I observed that the portion that
had been twisted was untwisted and installed in the SDS.

- Roman observed two cross-wires at SDS. He told ABF about one of the two that he saw. The other
cross-wire may be addressed later.

- Observed loose PWS wires near torpedo clamp. Workers have not reached that area to fix the
problem. This is an in process item to be addressed later.

My work hours: 10 hours with 2 hours OT.
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PWS Installation @ SDS PWS Installation @ SDS - Using Jacking system to jack divider plates

PWS Installation @ SDS Loose PWS Wires near 1st Torpedo Clamp

PWS Installation @ SDS Loose PWS Wires near 1st Torpedo Clamp
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Wire layout near the beginning end of SDS PWS Installation @ SDS

PWS Installation @ SDS Loose PWS Wires near 1st Torpedo Clamp

PWS Installation @ SDS PWS Installation @ SDS
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PWS Installation @ SDS PWS Installation @ SDS

PWS Installation @ SDS PWS Installation @ SDS

PWS Installation @ SDS - PWS Rectangular Formers PWS Installation @ SDS
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